Midnite Mine Project Report,
April 01-04, 2019

NEWMONT.
PROJECT: Midnite Mine Remediation REPORT NO:  2019-001
OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 01-
04, 2018. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/01-04/19
FIRST AID INJURY 0 | PROPERTY DAMAGE 1
MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT
RESTRICTED Woy RK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

o

LOST TIME INJURY 0

Comments: Property damage on a contractor’s pickup occurred on April 29 when the driver crossed over a
windrow and high-centered the vehicle. The skid plate under the vehicle was bent.

COMMUNITY LIAISON

No weekly report received from the Spokane Tribe of Indians Community Liaison Officer for the reporting
period.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 3, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Dawn Mining Company (DMC)/Newmont,
e Stantec

e WME

e AJAX Ltd.

Meeting Action Items:
e Discussed the weekly reports would begin and cover the period from Friday through Thursday and
be submitted the following Monday with the first report submitted on April 8, 2019.
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EPA Plan/Document Approvals:

None

Regulatory Site Visit(s):

None

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 01-04, 2019 the following activities were conducted:

Excavating, hauling and placing material from the Lime Protore Stockpile 8 (SP8, low reactivity
material), Ore Stockpile 4 (SP4, high activity/high reactivity material), and the north end of the
South Waste Rock Pile (SWRP, low activity/low reactivity material) began. Material from SWRP
and SP8 were placed on the east and west side of Pit 4 to create the 20’ rind buffer area. The
materials were excavated with either excavator or loader equipment and transported and plug
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd®

April 01-04, 2019 2,418 67,704

2019 Cumulative 2,418 67,704

1 — Truck load assumed to be 28 yd®

Pit 4 tension crack was measured on April 15t. The horizontal distance between movement pins
remains at 53.75 inches.

The vertical dewatering riser heights remain at 200’ for the Underdrain Sump (UDS) and 160’ for
the Waste Rock Dewatering Sump (WRDS).

Monthly SPCC inspection was performed on April 3", No leaks, spill or damage were observed.
Housekeeping items reported to superintendents for correction. The inspection report has been
posted to the project SharePoint site.

Stormwater Pollution Prevention Plan (SWPPP) Activities

No SWPPP activities performed this week. Punchlist items from the March 28t SWPPP inspection
will be completed as conditions allow.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

None

The following equipment was demobilized from the Site during this reporting period.

None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.

None
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Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the week.

Bison Engineering was on Site on 4/2 to calibrate and relocate the meteorological station. The
meteorological station was relocated from the winter location to the same area where the station was
located during the 2018 construction season (between the utility crew laydown yard and the west crest of
Pit 3). Dust monitors ES-1 and ES-3 were also calibrated. All other dust monitors were calibrated on 21
March, 2019, and trouble shoot and correct a communications problem with dust monitor ES-6.

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 01 — Apr 04, 2019

Status
Monitor ID Location Description StartDate| = | g | S| S| 2|3 E
Llonlan|ls|[F]=2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 D/N [D/N [D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 D/N [D/N [D/N [D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 D/N [D/N [D/N [D/N
ES-4 (roving) Light vehicle road east of SP4 04/01/19 D/N [D/N [D/N [D/N
ES-5 (roving) Spare
i ' 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable o/N | oin o o
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 DIN| D
ES-8 (roving) Southeast corner of Area 5 04/01/19 D/N|D/N [D/N
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal Date CQA Approval Date
None
Project ECNs
ECN No. Title EPA Submittal EPA Response Date
Date

None
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Table 3 — CQA Documentation (cont.)

Project RFls

RFI No. Title CQC Submittal CQA Response Date
Date
RFI 2019-03 Placement of Wood Chips in Waste 3/11/2019 3/15/2019 Approval Denied
Containment Areas by EPA
Provide Additional

Information Based on EPA
Request to Address the 5
Items Outlined in their

Response
Project NCNs
NCN No. Title CQA Issue CQC Response Date
Date
None to Date
CQA-CQC Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Other Items
Iltem Title Comments
None

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
e Pit 4 Backfill
o0 Low reactivity mine waste material excavated from Stockpile 8 and the North Waste Rock
Pile (NWRP) was placed as both general pit backfill and fill to construct the 20-foot buffer
zone (rind) around the perimeter of the pit. High reactivity mine waste was excavated from
Stockpile 4 and placed as unclassified waste in areas bounded by the 20-foot buffer zone.
e West Infiltration Collection System
0 CQC staked a portion of the alignment for the West Infiltration Collection System on
4/3/2019.
e Dust Monitors and Weather Station
0 Bison Engineering on site 4/2/2019 to check calibration of previously positioned ES-1 and
ES-3 Dust Monitors. Positioned and conducted the quarterly calibration check on the
site’s Weather Station. All Dust Monitors (6) and the Weather Station are currently up and
operating.
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Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Look-Ahead Schedule

Photos of pertinent items are provided below.




Figure 2 — Loading SP 8 looking West
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Figure 3 — Cutting Grade top of South Pond



ATTACHMENT A

MIDNITE MINE THREE WEEK LOOK AHEAD SCHEDULE



Migniz= Mine 2013 Proguction Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 04-Apr-19
Print Date: 05-Apr-183
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